Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 10-18-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Oct 17, '04 Oct 24, '04 Oct 31, '04 Nov 7, '04
sIM[TW[T[F[s|sM[TW[T|F[s|s|M[TW[T[F|s[sM|T]W[T[F[s

1 306 d? 12/8/03 2/2/05

2 Bldg. 67 Foundations 777" 6d 10/28/04 11/4/04

3 Retaining east of 5 & H Conco 5d 10/29/04 11/4/04 10/29 [ conco

4 Place ftg. Concrete Conco 1d 10/28/04 10/28/04 10/28 [_Conco

5 Level 5 Bridge Footing Conco 4d 10/29/04 11/3/04 10/29 conco

6 Scaffold 67 7d 9/17/04 9/27/04 ]

7 Utility Bldg. UB-4 Conco 1d 9/27/04 9/27/04

8 Remainder lines L & 4 2nd lift Conco 4d 9/17/04 9/22/04

9 Waterproofing Bldg. 67 22d 9/20/04 10/19/04

10 Final lift line 1 Blues 8d 9/20/04 9/29/04

11 Final lift line L Blues 11d 9/24/04 10/8/04

12 Final lift Line 4 Blues 13d 10/1/04 10/19/04 Blues

13 Rebar @ Walls 17d 10/5/04 10/27/04

14 Rebar 1 line 2nd lift Alamillo 5d 10/5/04 10/11/04

15 Rebar L line 2nd lift Alamillo 4d 10/11/04 10/14/04 | illo

16 Rebar 4 line 2nd lift Alamillo 5d 10/15/04 10/21/04 Alamillo

17 Rebar Final lift line 1 Alamillo 4d 10/18/04 10/21/04 g i;ﬁ'am”'o

18 Rebar Final lft line L Alamillo 3d 10/21/04 10/25/04 | 1028 Alamillo

19 Rebar Final lift line 4 Alamillo 3d 10/25/04 10/27/04 10/25} Alamillo

20 Place Shotcrete Conco 254 d? 12/8/03 11/22/04

21 Shoot #3 K-E on 4 line Conco 1d? 10/21/04 10/21/04 10/21 D conco

22 Shoot#4 E -Kon1line (~797") Conco 1d? 10/27/04 10/27/04 10/27 D conco

23 Shoot #5 K-L on 1,L line, L-H on 4 (~797") Conco 1d? 10/29/04 10/29/04 10/29 D conco

24 Elevator # 1 concrete 1d? 12/8/03 12/8/03

25 Backfill Conco 1d? 12/8/03 12/8/03

26 Elevator # 2 6d? 11/15/04 11/22/04

27 form walls Conco 3d 11/15/04 11/17/04 11/

28 Rebar Alamillo 2d 11/18/04 11/19/04

29 place concrete Conco 1d? 11/22/04 11/22/04

30 Bldg. 67A Utility Bldg. 5d 9/29/04 10/5/04

31 Waterproofing 1d 9/29/04 9/29/04

32 Line UB.C Blues 1d 10/5/04 10/5/04

33 Place Shotcrete UB 16d 10/5/04 10/26/04
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34 Shoot #1&2 (~ 780") UB-C,4,1 Conco 2d 10/5/04 10/6/04

35 Shoot #3 (796") UB-1&C Conco 1d 10/21/04 10/21/04 | 10/21 D Conco

36 Shoot # 4(796") UB-4 Conco 1d 10/26/04 10/26/04 10/26 D Conco

37 R-Wall 18d? 10/25/04 11/17/04

38 Form top of wall Conco 3d 10/25/04 10/27/04 10/25 conco

39 waterproof r wall Blues 4d 10/28/04 11/2/04 10/28 Blues

40 rebar Alamillo 3d 11/3/04 11/5/04 ]ﬁ millo

41 Stem wall Conco 2d 11/8/04 11/9/04 11/8 conco

42 form Conco 5d 11/10/04 11/16/04 11/10 T

43 place concrete Conco 1d? 11/17/04 11/17/04

44 Cooling tower Conco 42d 10/11/04 12/7/04

45 U-grnd from UB to CT CMI 5d 10/11/04 10/15/04 M|

46 Layout McG Hester 1d 11/1/04 11/1/04 11/1 McG Hester

47 cut subgrade McG Hester 2d 11/2/04 11/3/04 11/2 McG Hester

48 Waterproofing CT Blues 3d 11/4/04 11/8/04 11/4 T Blues

49 Drainage system McG Hester 3d 11/9/04 11/11/04 11/9 Mc

50 Formwork Conco 4d 11/12/04 11/17/04 11/12

51 Rebar Alamillo 4d 11/18/04 11/23/04

52 Sog Conco 2d 11/24/04 11/25/04

53 Form walls Conco 6d 11/26/04 12/3/04

54 Place Concrete Walls Conco 2d 12/6/04 12/7/04

55 South Slope Utilities Install 2d 10/21/04 10/22/04

56 Drain out of 584A Ibnl 2d 10/21/04 10/22/04 | 10/21 |_—| Ibnl

57 N-wall 12d 10/25/04 11/9/04

58 footing Conco 2d 10/25/04 10/26/04 10/25 conco

59 waterproofing - n wall Blues 4d 10/27/04 11/1/04 10/27 Blues

60 rebar Alamillo 2d 11/2/04 11/3/04 11/2 Alamillo

61 form Conco 3d 11/4/04 11/8/04 11/4 conco

62 place concrete Conco 1d 11/9/04 11/9/04 11/;% conco

63 CIP Walls 242 d? 12/8/03 11/4/04

64 5-line incl. J thru E line 1d? 9/27/04 9/27/04

65 form 1 side Conco 3d 10/25/04 10/27/04 10/25 conco

66 rebar Alamillo 2d 10/28/04 10/29/04 10/28 illo
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67 form 2nd side Conco 3d 11/1/04 11/3/04 11/1 conco

68 place concrete Conco 1d? 11/4/04 11/4/04 11/4 T:onco

69 UB-A line 1st lift 1d? 12/8/03 12/8/03

70 Form 1 side Conco 3d 10/25/04 10/27/04 10/25 conco

71 rebar Alamillo 3d 10/27/04 10/29/04 1027 [ LAlamillo

72 form 2nd side Conco 3d 11/1/04 11/3/04 11/1 conco

73 place concrete Conco 1d? 11/4/04 11/4/04 11/4 [ ] Conco

74 Shotcrete walls 49 d? 9/20/04 11/25/04

75 E Line 4-5line 1d 9/20/04 9/20/04

76 form 1 side Conco 3d 11/15/04 11/17/04 11/

77 rebar Alamillo 2d 11/18/04 11/19/04

78 form 2nd side Conco 3d 11/22/04 11/24/04

79 place concrete Conco 1d? 11/25/04 11/25/04

80 U-slab Utilities 233d? 12/8/03 10/22/04

81 Bldg. 67 line 2-3 C-L 1d? 12/8/03 12/8/03

82 drainage system KDS 9d 9/21/04 10/1/04

83 U-slab plumbing KDS 15d 9/27/04 10/15/04 |ps

84 conduit in gravel blanket Sasco 2d 10/18/04 10/19/04 Sasco

85 Bldg. 67A 1d? 10/11/04 10/11/04

86 drainage system KDS 6d 10/15/04 10/22/04 KDS

87 U-slab Plumbing KDS 6d 10/15/04 10/22/04 | T KDS

88 U-slab conduit Sasco 3d 10/20/04 10/22/04 [10/20 [ | Sasco

89 SOG Bldg. 67 line 2-3 C-L 15d? 10/18/04 11/5/04

90 gravel blanket Conco 3d 10/20/04 10/22/04 |10/20 co

91 mud slab Conco 2d 10/25/04 10/26/04 10/25 conco

92 Waterproofing Blues 4d 10/27/04 11/1/04 10/27 ] Blues

93 Form Slab & install Rebar Conco 5d 10/27/04 11/2/04 10/27 conco

94 Place SOG Conco 1d? 11/3/04 11/3/04 11/3 Conco

95 SOG UB Bldg. 67A 1d? 10/18/04 10/18/04 8 D

96 gravel blanket Conco 2d 10/25/04 10/26/04 10/25 conco

97 mud slab Conco 2d 10/27/04 10/28/04 10/27 | Conco

98 Waterproofing Blues 4d 10/29/04 11/3/04 10/29 Blues

99 Form Slab & install Rebar Conco 5d 10/29/04 11/4/04 10/29 E:héonco
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100 Place SOG Conco 1d? 11/5/04 11/5/04 11/5 ] conco
101
102 Structural Steel 92 d? 9/28/04 2/2/05
103 Erect columns K-1,4/L-2,3/E-4 Cal Erector led 10/23/04 10/24/04 10/23 Cal Erector
104 Steel erection Cal Erector 7 wks 11/15/04 12/31/04 11/
105 Weld Steel Cal Erector 11 wks 11/18/04 2/2/05
106
107
108 end Conco 1d? 9/28/04 9/28/04
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